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This is an empty row

MC/
HSC 1130-23-308 Electrical Systems Enhancements FY23/24 Perry/Queenan Construction 62% Mon., February 13, 2023 Fri., October 25, 2024 
B9 Bidding 100% Mon., February 13, 2023 Tue., March 21, 2023 
B9 Permitting 100% Mon., February 13, 2023 Mon., April 10, 2023 
B9 Estimated CB Approval 100% Thu., March 23, 2023 Mon., April 24, 2023 
B9 Gillham Hall 85% Mon., June 12, 2023 Fri., April 26, 2024 
B9 Law Center 85% Mon., October 23, 2023 Fri., April 26, 2024 
B9 Student Union 0% Sun., September 01, 2024 Fri., October 25, 2024 
B9 Health Science Building 15% Fri., April 26, 2024 Fri., May 10, 2024 
B9 Health Education Building 10% Sat., April 06, 2024 Mon., September 30, 2024
This is an empty row
MC/
HSC 1130-23-315 Building Automation Sys. Upgrades FY23/24 Huntsman/Nowicki Construction 99% Mon., August 14, 2023 Fri., August 30, 2024 
B9 BO 100% Mon., August 14, 2023 Fri., February 16, 2024 
B9 Student Union 100% Mon., March 11, 2024 Mon., June 03, 2024 
B9 Student Rec. Center 100% Mon., March 25, 2024 Fri., June 07, 2024 
B9 CCE 95% Mon., June 10, 2024 Fri., August 30, 2024
This is an empty row
This is an empty row
MC/
HSC 1130-23-316 Elevator Safety Upgrades FY23/24 Perry/Queenan Construction 20% Mon., June 26, 2023 Thu., October 24, 2024 
B9 Permitting 100% Mon., June 26, 2023 Tue., August 01, 2023 
B9 UTMC Dirty 5% Mon., July 15, 2024 Fri., August 23, 2024 
B9 UTMC Clean 0% Mon., August 26, 2024 Thu., October 24, 2024 
B9 Student Union 5% Mon., May 06, 2024 Fri., August 09, 2024 
B9 Gillham Hall Car 1 5% Mon., April 01, 2024 Fri., June 07, 2024 
B9 Gillham Hall Car 2 5% Mon., June 10, 2024 Fri., August 23, 2024
This is an empty row
MC/
HSC 1130-23-300 Mechanical Systems Improvements FY23/24 Huntsman/Nowicki Construction 83% Mon., September 11, 2023 Fri., April 05, 2024 
B9 Equipment Pre-Purchase 100% Mon., September 11, 2023 Tue., September 26, 2023 
B9 Bidding 100% Mon., October 16, 2023 Tue., November 07, 2023 
B9 Permitting 100% Mon., October 16, 2023 Mon., December 11, 2023 
B9 Estimated CB Approval 100% Thu., November 16, 2023 Mon., December 18, 2023 
B9 BO Fans 0% Mon., May 06, 2024 
B9 HEB (AHU A&B)*critical 95% Mon., January 01, 2024 Fri., April 05, 2024
This is an empty row

MC 1130-23-301 Undergrnd. Utility Infrastructure Imp. FY23/24 Huntsman Construction 78% Mon., January 16, 2023 Thu., August 01, 2024 
B9 Design Phase I (Pipe Flo Model) 100% Mon., January 16, 2023 Thu., March 02, 2023

Design Phase II (Condensate Tank) 100% Mon., January 16, 2023 
B9 Bidding Phase II 100% Mon., April 17, 2023 Tue., May 09, 2023 
B9 Estimated CB Approval 100% Thu., May 11, 2023 Mon., June 12, 2023 
B9 Thermodynamics 100% Mon., July 17, 2023 Fri., August 04, 2023 
B9 Phase II Construction 0% Mon., April 22, 2024 Wed., May 01, 2024 
B9 Phase III Vault 22 to FH Design 100% Fri., December 01, 2023 Mon., January 01, 2024 
B9 Phase III Bidding 100% Mon., November 27, 2023 Tue., January 09, 2024 
B9 Phase III Construction 0% Mon., May 06, 2024 Thu., August 01, 2024
This is an empty row
MC 0049-23-304 Space Replacement/Consolidation FY 23/24 Levicki Design 43% Tue., November 01, 2022 Fri., August 02, 2024 

B9 A/E Proposal Review 100% Tue., November 01, 2022 Fri., November 04, 2022 
B9 Design 100% Mon., February 27, 2023 Mon., October 09, 2023 
B9 Interior Demo 0% Mon., March 11, 2024 Fri., May 03, 2024 
B9 Exterior Demo 0% Mon., May 06, 2024 Fri., June 28, 2024 
B9 Quad Bidding 100% Mon., March 11, 2024 Tue., April 02, 2024 
B9 Quad Estimated CB Approval 0% Thu., April 04, 2024 Mon., May 06, 2024 
B9 Quad Construction 0% Mon., June 17, 2024 Fri., August 02, 2024
This is an empty row
MC 1130-23-302 Roads, Bridges, and Walkways FY23/24 Toth/Baden Design 8% Mon., April 08, 2024 Fri., May 16, 2025 

B9 Bidding Phase II 25% Mon., April 08, 2024 Tue., April 30, 2024 
B9 Estimated CB Approval Phase II 0% Thu., May 02, 2024 Mon., June 03, 2024 
B9 Construction 0% Mon., July 01, 2024 Fri., May 16, 2025
This is an empty row
MC 1130-23-317 ADA Upgrades Stacy Design 42% Mon., January 01, 2024 Fri., August 23, 2024 

B9 Design - SU Restrooms 100% Mon., January 01, 2024 Fri., March 01, 2024 
B9 Bidding 25% Mon., March 25, 2024 Tue., April 16, 2024 
B9 Construction 0% Mon., May 06, 2024 Fri., August 23, 2024
This is an empty row
This    Health Science Campus

Main Campus

Apr 1, 2024 Apr 15, 2024 Apr 29, 2024 May 13, 2024 May 27, 2024 Jun 10, 2024 Jun 24, 2024

Main Campus and Health Science Campus
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Apr 1, 2024 Apr 15, 2024 Apr 29, 2024 May 13, 2024 May 27, 2024 Jun 10, 2024 Jun 24, 2024

HSC 5004-21-1871 UMC Emergency Power Queenan Construction 43% Mon., February 14, 2022 Fri., February 28, 2025 
B9 Construction 96% Mon., February 14, 2022 Sun., March 19, 2023

ATS replacements, system testing 75% Mon., August 14, 2023 Sat., September 30, 2023 
B9 Emergency Repairs 0% Thu., February 01, 2024 Fri., February 28, 2025 
B9 Fuel Tank Removal/road repair 0% Mon., May 20, 2024 Sat., July 20, 2024
This is an empty row
HSC 5005-23-1919 DOW IT UPS Queenan Construction 100% Mon., June 05, 2023 Sat., March 30, 2024 
B9 Bidding 100% Mon., June 05, 2023 Tue., June 27, 2023 
B9 Construction 99% Sun., October 01, 2023 Sat., March 30, 2024 
B9 Add disconnect? 100%
This is an empty row
HSC 6000-23-1913 HSC PV Array Phase II Green Construction 66% Mon., January 30, 2023 Sun., June 30, 2024 
B9 Planning 100% 
B9 Design 100% Mon., January 30, 2023 Tue., February 28, 2023 
B9 Bidding 100% Mon., April 24, 2023 Tue., May 16, 2023 
B9 Permits 0% Mon., April 24, 2023 Sun., June 30, 2024 
B9 Construction 95% Mon., December 11, 2023 Fri., February 02, 2024 
B9 Commissioning 0% Sat., February 03, 2024 Sun., June 30, 2024
This is an empty row
HSC 5005-23-1912 DOW MRI Replacement Levicki Construction 0% Mon., April 01, 2024 Fri., May 03, 2024 
B9 Construction 100% Tue., August 08, 2023 Fri., December 22, 2023 
B9 Corridor Work Permits 25% Mon., February 12, 2024 Fri., April 05, 2024 
B9 Corridor Work Construction 0% Mon., April 01, 2024 Fri., May 03, 2024
This is an empty row
HSC 5004-23-1910 Hospital Roof Replacement Oley Construction 75% Mon., October 02, 2023 Mon., July 01, 2024 
B9 Planning 100% 
B9 Bidding 100% Mon., October 02, 2023 Tue., October 24, 2023 
B9 Contract 100% 
B9 Construction 0% Tue., May 14, 2024 Mon., July 01, 2024
This is an empty row
HSC Tissue Typing Relocation Nowicki Construction 97% Sun., January 01, 2023 Fri., April 26, 2024 
B9 Design 100% Sun., January 01, 2023 Fri., December 01, 2023 
B9 Move 100% Tue., January 02, 2024 Tue., January 16, 2024 
B9 Construction 90% Mon., January 08, 2024 Fri., April 26, 2024
This is an empty row
Thi
s Insert new rows ABOVE this one
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